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 All Case Types in Production

 Division 1 

 Supreme Court

 Mandatory ~ late winter

 Currently 500/mo

 Next: Division 2 migration



 Mandatory Attny Filing since Sept 1

 22,000 filings per month

 Very few issues

 Ongoing PayPal concerns

 Volume filing by Credit Bar

 Maricopa Civil Initiating ~ Late 2012



 Testing

 Pilot Implementation – late Nov.

 Anticipate Full Production – Spring ‘12



 Integration testing began – June 2011

 EDMS – Finalizing Implementation

 Small Claim Production Target – Dec 2011

 Key Issue – Party Matching



Review Dates & Approach
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 Internal Dates

 Manage Teams & Dependencies

 External Dates

 Management Planning

 Refine Dates at Milestones





Tier A

• Civil efiling

• AZTEC 
Replacement

• LV-CMS- Mesa

• AJACS 
Reports

• JoltsAZ- Pima

Tier B

• GJ 
Enhancements

• Criminal efiling

• AJACS efiling

• Efiling 
Payment Portal 

• DR efiling

Next Tier

• ePay

• eDocs

• APETS Integ

• Bench 
Automation

• JoltsAz – Rural

• Probate



New Project Targets
AJACS 

 From four to two Releases per Year

 Tighter Requirements Communication

 Closer Developer/ Analyst Interaction

AZTurboCourt

 Complexity Realization

 Revenue Realization

 Court & Customer Needs
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Competing Projects

JoltsAZ & efiling – Pima

Payment Portal & efile expansion – Vendor

GJ Enhance & AZTEC Replacement – Vendor

JoltsAZ – Rural & eFiling – Local

Probate?



 Cash Flow & Appropriation Limits

 Implementation Contingency Planning

 Reprioritization

 Narrowing of Competing Projects

 Number consuming resources

 Scope of each project

 Accept Longer Timelines



Top Tier

Top Priorities Conflicts

 AzTurboCourt- Civil

 AJACS- Aztec replacement

 AJACS- Mesa

 Reporting- AJACS

 JoltsAZ- Pima

 AJACS-GJ Enhancements

 AzTurboCourt- Criminal

 AJACS- eFiling

 AzTurboCourt- Payment 

Portal

 AzTurboCourt- DR


